

Published on *Tux Machines* (<http://www.tuxmachines.org>)

[Home](#) > [content](#) > KDE 4 to be Released in October

KDE 4 to be Released in October

By *srlinuxx*

Created *14/03/2007 - 5:57pm*

Submitted by srlinuxx on Wednesday 14th of March 2007 05:57:35 PM Filed under [KDE](#) [1]

Hereby we, the Release Team, present a draft KDE 4.0 Release roadmap which has been discussed on our mailinglist the past few weeks. It's an optimistic schedule that aims to release in late October, based on 3 Beta's and 2 release candidates.

KDE 4.0 Roadmap

=====

Milestone: Subsystem Freeze

Date: 1 April 2007

Milestone: Alpha Release + kdelibs soft API Freeze

Date: 1 May 2007

Milestone: Beta Cycle, Full kdelibs API Freeze

Start: 25 June 2007 End: 24 September 2007 Duration: 3 months (estimated)

Milestone: Release Candidate Cycle

Start: 25 September 2007 End: 22 October 2007 Duration: 4 weeks (estimated)

Milestone: KDE 4.0 Released

Date: 23 October 2007

More Details.

[KDE](#)

Source URL: <http://www.tuxmachines.org/node/14290>

Links:

[1] <http://www.tuxmachines.org/taxonomy/term/108>